hrm Ay 0, O
e [t ialil‘ alj B[F 8

Catlett & Calverton Wastewater
Treatment Project

Catlett - Calverton Sewer Project
Project Management Team
Golden Rule Builders, 3409 Catlett Road
June 10, 2015
MEETING NOTES

Welcome & Introductions - Sue Rowland welcomed everyone.

Follow up from May 27 meeting - in response to a question from Mr.
Padgett about the non-conforming lots, Sue Rowland and Andrew
Hopewell talked about how individual owners have different options
how to handle the potential of consolidating parcels. Ultimately the
county will provide each property owner with the information on their
options and how to achieve whatever changes are desired.

Update on Status of the Catlett-Calverton Decentralized Sewer PPEA

Comprehensive Agreement Negotiations - Jim Sawyer has completed
the Type 1 soils analysis on Mr. Gray’s property. The report has been
sent to NWC. The paperwork is being done on the Stuby property so

that the Type 1 study can been completed.

Upcoming Board of Supervisors Actions - Gary Schwartz reminded
everyone of the Board'’s final work session on the rate structure. The
Public hearing will be held after 6:30 p.m. After the hearing the Board
will be asked to adopt the Sewer Use Ordinance, the fee schedule and
authorize the County Administrator to sign the Comprehensive
Agreement.

Design Phase and Activities Expected in the Community;
* Identifying treatment plant and dispersal field sites;

Community engagement on user agreements and easements - Sue
talked about the percent participation that the Board members have
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been discussing. The Board has been leaning toward 65% or 200 EDUs.
At this point we have 93 EDUs with User Agreements. The
recommendation Sue then talked about the communications that will
have to occur including letters to all properties, newspaper reporting
and the word-of-mouth by a members of the PMT. We will be
scheduling meetings in the community such as at the Cedar Run
Building.

The importance of the Board’s discussions tomorrow was discussed at
length.

Project Next Steps - Sue said that once the CA is signed we will start
seeing reps of NWC at these meetings and will begin to start talking
about system design.

Future PMT Meetings:
* July8
* August5
* September 2
* October 7
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